HOPE IRON & METAL SALVAGE
Hope, Arkansas

Operated from 1962-1999 (Salvage yard/PCB storage and draining)
2012 ADEQ conducts Site Investigation (Heavy Metals, PCBs and PAHs)
2015 ADEQ Conducts an Expanded Site Investigation (Heavy Metals, PCBs and PAHSs)
2016 EPA Conducts a Removal Assessment (Heavy Metals, PCBs and PAHS)
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Hope Iron and Metal-EPA Removal Assessment

* 98 samples over a 2 acre lot
* Samples were from 6 inches to 4 feet below ground surface (bgs)
* Heavy Metals (Pb), PAHs and PCB’s found above Regional Screening Levels (cancer risk)

* EPA Toxicologist and ATSDR reviewed data and determined that there was an exposure risk to
the contaminants in the soil(primarily Pb and PCBs)

* Exposure is from ingestion, inhalation and dermal contact
* A family with a child, live on property and the site is surrounded on 3 sides by residential homes

* Cleanup levels created (all metals and PAHs stop at 2 ft bgs, PCBs chase below 2 ft bgs)



Hope Iron & Metal —EPA Removal Assessment
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Exceedance Map per grid (Cleanup Plan
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Enforcement

 PRPs Identified

* Four Power Companies that operate in area
* Three property owners

* Information Request Letters ready for Power Companies
* Hope Water & Light (local, to City area only)
* Southwest Electric Power Company (SWEPCO), (rural, county coverage)
* Southwest Arkansas Electric Cooperative Corporation (rural, county coverage)
e Entergy (most of Arkansas, regional coverage)

* Next Steps
* Permission to send out 104e Information Request Letters
* Permission to send out General Notice Letters



Clean-up options vs Costs

OPTION A:

Soil removal estimates are roughly 8,254 cubic yards assuming we chase the PCBs(TSCA-high
occupancy residential standard) to <1ppm for totals(6 grids to 4-6ft bgs)

Extramural Cost=$1,965,069 (could be more if PCBs are deeper than 6 ft bgs)

OPTION B:

Soil removal estimates are roughly 6,947 cubic yards assuming we stop at 2 ft bgs for all contaminants,
place deed restrictions in place

Extramural Cost=5$1,503,540

POLICY DECISION?

POTENTIAL DELAYS FOR SITE WORK-Closest Non-Haz Landfill needs 2 months to build cell for capacity
of non-haz lead soil, no closer landfill is available.
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